MINUTES OF THE MONTHLY MEETING
OF THE
PUBLIC BUILDING COMMISSION OF McLEAN COUNTY, ILLINOIS
Tuesday, July 3, 2018, at 3:30 p.m. CDT

The Regular Meeting of the Public Building Commission of McLean County, Illinois (the
“Commission”) was called to order by Chairman Novosad on July 3, 2018 in Room 404 of the
Government Center, 115 East Washington Street, Bloomington, McLean County, Illinois.

Secretary Morel called the roll with the following members answering “present”: Messrs.
Novosad, Zimmerman, Morel, Farnsworth, Harris, Good, and Reid. Messrs. Funk and Schultz were
absent.

Also present were Commission Attorney Robert Porter; Commission Treasurer James
Mulligan; McLean County Director of Administrative Services Eric Schmitt; Mr. Jack Moody;
Project Manager John Bishop of the Farnsworth Group, Inc.; Project Manager Matt Brown of River
City Construction, LLC.; and City of Bloomington Director of Facilities Management Russ Waller.

Edith Brady-Lunny of The Pantagraph was present. No other members of the media, press,
and/or radio were present.

Chairman Novosad began the meeting by introducing City of Bloomington Director of
Facilities Management Russ Waller and thanking Mr. Waller for being in attendance.

Chairman Novosad then presented the Minutes of the June 5, 2018 Regular Meeting of the
Commission for approval. Chairman Novosad asked if there were any corrections, additions, and/or
revisions to the Minutes. Hearing none, Chairman Novosad asked for a Motion to approve the
Regular Meeting Minutes. It was moved by Mr. Farnworth and seconded by Mr. Harris that the
Minutes of the June 5, 2018 Regular Meeting be approved as submitted. Chairman Novosad called
for a vote on the Motion to approve the Minutes and the Motion was unanimously approved by voice
vote.

Chairman Novosad next asked Commission Attorney Robert Porter to address the April 7,
2015 Executive Session Meeting Minutes. Mr. Porter noted that Section 2.06(d) of the //linois Open
Meetings Act requires public bodies to review the minutes of its closed sessions at least twice a year
in order to determine whether said minutes should remain sealed. Mr. Porter next noted that the
Commission could go into closed session to review the Executive Session Minutes in detail pursuant
to Section 2(c)(21) of the /llinois Open Meetings Act. Mr. Porter indicated that the issue discussed by
the Commission on April 7, 2015 was conclusively resolved on March 3, 2017 and that, in his
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opinion, there was no compelling reason to continue to keep the Minutes sealed. Mr. Porter
ultimately noted that the Commission could vote to continue to keep the Minutes sealed until further
review pursuant to Section 2.06(d) of the Illinois Open Meetings Act or vote to approve and thereby
make the Minutes publicly available.

Mr. Farnsworth asked Mr. Porter whether he could think of any reason to justify keeping the
Minutes sealed. In response, Mr. Porter noted that the Executive Session was primarily utilized to
discuss the existence of a nationwide investigation that has long since been made public.

Mr. Zimmerman then stated his belief that the Executive Session Minutes should be approved
and made publicly available.

Mr. Good added that the Commission had not discussed the subject matter of the Executive
Session Meeting in over two (2) years.

Chairman Novosad then asked if there were any additional questions, comments, and/or
concerns regarding the April 7, 2015 Executive Session Meeting Minutes. Hearing none, Chairman
Novosad asked for a Motion to approve the Executive Session Meeting Minutes. It was moved by
Mr. Zimmerman and seconded by Mr. Good that the April 7, 2015 Executive Session Meeting
Minutes be approved as submitted and therefore made publicly available. Chairman Novosad called
for a vote on the Motion to approve the Minutes and the Motion was unanimously approved by voice
vote.

Chairman Novosad next asked Commission Treasurer James Mulligan to present the
Treasurer’s Report for the fiscal year. Mr. Mulligan initially noted that the Treasurer’s Report had
updated account information for all of the Commission’s bank accounts. Mr. Mulligan further stated
that the Commission’s approximately ten million dollar and 00/100 ($10,000,000.00) “Project Fund”
Certificate of Deposit at Bloomington-Normal Community Bank was set to mature on July 29th. Mr.
Mulligan indicated that he was investigating investing these maturing funds in Treasury Direct in
order to comply with the Commission’s Federal tax law obligations. Mr. Mulligan noted that he and
Mr. Porter would have more to report on this front in the coming months.

Mr. Mulligan indicated that the Commission had received its first (1st) 2018 lease payment
from the City of Bloomington and that he expected to receive the County’s lease payment in the next
week or two (2). Mr. Mulligan also stated that the County had recently sent the Commission
operation and maintenance invoices for the first (1st) six (6) months of 2018. Mr. Mulligan noted that
each individual invoice was in the amount of approximately two hundred forty-two thousand dollars
and 00/100 ($242,000.00). Mr. Mulligan indicated that the Commission would be in a position to pay
the invoices once it received its lease payment from McLean County.

M. Mulligan lastly noted that the Treasurer’s Repoﬂ reflected a paymént of slightly over
forty thousand dollars and 00/100 ($40,000.00) to the R.W. Gipson Agency, Inc. for the
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Commission’s 2018-2019 insurance policies.

Chairman Novosad then asked if there were any additional questions or comments for Mr.
Mulligan on the Treasurer’s Report. Hearing none, Chairman Novosad asked for a Motion to approve
the Treasurer’s Report and proposed payments as submitted. It was moved by Mr. Harris and
seconded by Mr. Reid that the Treasurer’s Report and proposed payments be approved as submitted.
Upon a roll call vote, all Commissioners voted in favor of the Motion. '

Chairman Novosad next turned to the Commission’s “New Business” and asked Project
Manager John Bishop of the Farnsworth Group, Project Manager Matt Brown of River City
Construction, County Director of Administrative Services Eric Schmitt, and Mr. Jack Moody to
discuss the architectural design, engineering services, and construction administration of the McLean
County Law & Justice Center Expansion Project.

Mr. Jack Moody initially noted that representatives of McLean County, the Farnsworth
Group, and River City Construction met earlier in the day for a construction meeting. Mr. Moody
indicated that a lot of activity was ongoing at the Project site.

Project Manager John Bishop of the Farnsworth Group then noted that the rooftop generator
would be installed atop the new Jail facility within one (1) weeks’ time. Mr. Bishop further stated
that the exterior masonry work was complete and that painting and ceiling work was occurring inside
the facility.

Mr. Bishop proceeded to show the Commission several photographs of the new Jail facility.
Mr. Bishop first (1st) showed the Commission an exterior image of the facility and noted that the
louvres and remaining windows would be installed next month. Mr. Bishop next showed the
Commission a photograph of the northwest exterior corner of the new facility. Mr. Bishop noted that
the connecting link bridge and penthouse would soon be covered with metal paneling. Mr. Bishop
further showed the Commission photographs of the second (2nd) floor of the north pod, the
beginning of the C.O. station, the non-contact visitation area, the north special needs unit, the base of
the ramp, and the superintendent’s office.

Chairman Novosad then asked Mr. Bishop whether the Project was still on target to be
substantially complete by September. Mr. Bishop responded in the affirmative and noted that work

would begin in the existing Jail facility by late September.

Chairman Novosad further inquired as to when the new Jail facility would be occupied and
Mr. Bishop noted that it would be occupied by late September.

Project Manager Matt Brown of River City Construction then noted that there would be a
brief pause in work while inmates are moved from the existing Jail facility to the new Jail facility.
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Mr. Bishop next showed the Commission River City Construction’s Cost Flow Analysis and
indicated that the Project expenditures were trending in the right direction.

Mr. Bishop then noted that the Commission had received a copy of Allowance Authorization
Eight (8) as well as explanatory memoranda. Mr. Bishop stated that Allowance Authorization Eight
(8) contained a single item in the amount of sixty-two thousand eight hundred thirty-seven dollars
and 78/100 ($62,837.78). Mr. Bishop specifically indicated that steel soffits would cover exposed
electrical junction boxes and wiring in the special needs sub-dayrooms. Mr. Bishop stated that,
although the Farnsworth Group originally designed all the electrical services to run inside the special
needs units” mezzanine platforms, this did not carry over in the shop drawing phase and the electrical
junction boxes and wiring ended up being wall-mounted. Mr. Bishop noted that the Farnsworth
Group initially proposed covering the exposed electrical junction boxes and wiring with security
planks, but that the County elected to utilize steel soffits. Mr. Bishop indicated that the County felt
that the steel soffits had less of an “institutional feel” and would thus be better suited to the special
needs units.

Chairman Novosad then asked if there were any additional questions or comments for
Messrs. Moody, Bishop, or Brown regarding the status of the McLean County Law & Justice Center
Expansion Project. Hearing none, Chairman Novosad noted that the Commission had received an
invoice from the Farnsworth Group on June 28, 2018 in the amount of forty-three thousand eight
hundred sixty-seven dollars and 72/100 ($43,867.72). This amount represented the fee incurred by
the Farnsworth Group during the month of June 2018. '

Chairman Novosad asked Mr. Bishop whether the commissioning would always be billed as
an “extra.” Mr. Bishop responded by noting that the commissioning amount reflected some
previously unbilled labor that needed to be reflected in the invoice.

Mr. Good asked whether the amount of the contract had increased and Mr. Bishop replied in
the negative.

Chairman Novosad asked Mr. Moody whether the invoice was in order. Mr. Moody indicated
that the invoice was in order and that it represented costs associated with the completion of seventy-
four and-a-half percent (74.5%) of the Project’s construction phase.

Chairman Novosad then asked if there were any additional questions or comments regarding
the Farnsworth Group’s June 2018 invoice. Hearing none, Chairman Novosad asked for a Motion to
approve payment to the Farnsworth Group in the amount of forty-three thousand eight hundred sixty-
seven dollars and 72/100.($43,867.72) from the Series 2015 Public Building Revenue Bond Issue’s
“Project Fund” for services rendered on the Law & Justice Center Expansion Project during the
month of June 2018. It was moved by Mr. Good and seconded by Mr. Zimmerman to approve
payment to the Farnsworth Group in the amount of forty-three thousand eight hundred Sixty-seven
dollars and 72/100 ($43,867.72) from the Series 2015 Public Building Revenue Bond Issue’s

Page 4 of 7



“Project Fund” for services rendered on the Law & Justice Center Expansion Project during the
month of June 2018. Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad next noted that the Commission had been presented with an invoice from
River City Construction on June 28, 2018 in the amount of two million two hundred sixty-five
thousand eighty-five dollars and 84/100 ($2,265,085.84). This amount represented the fee incurred
by River City Construction during the month of June 2018. Chairman Novosad asked Mr. Moody
whether the invoice was in order and Mr. Moody responded in the affirmative. Chairman Novosad
asked Mr. Bishop whether he had approved the invoice and Mr. Bishop responded in the affirmative.

Mr. Good asked Mr. Bishop whether he anticipated additional changes to the Project. In
response, Mr. Bishop noted that he was currently processing several County-directed changes to the
scope of the Project. Mr. Bishop indicated that there would likely be several change orders before the
Project’s completion.

Chairman Novosad then asked if there were any additional questions or comments regarding
River City Construction’s June 2018 invoice. Hearing none, Chairman Novosad asked for a Motion
to approve payment to River City Construction in the amount of two million two hundred sixty-five
thousand eighty-five dollars and 84/100 ($2,265,085.84) from the Series 2015 Public Building
Revenue Bond Issue’s “Project Fund” for services rendered on the Law & Justice Center Expansion
Project during the month of June 2018. It was moved by Mr. Harris and seconded by Mr. Farnsworth
to approve payment to River City Construction in the amount of two million two hundred sixty-five
thousand eighty-five dollars and 84/100 ($2,265,085.84) from the Series 2015 Public Building
Revenue Bond Issue’s “Project Fund” for services rendered on the Law & Justice Center Expansion
Project during the month of June 2018. Upon a roll call vote, all Commissioners voted in favor of the
Motion.

Chairman Novosad next noted that the Commission was being asked to concur with the
Owner Representative’s approval of the steel soffit work detailed on Allowance Authorization Eight
(8) and discussed earlier in the meeting. Chairman Novosad reminded the Commission that it had
elected at is April 3, 2018 meeting to subject individual Allowance Authorization items in excess of
fifty thousand dollars and 00/100 ($50,000.00) to special concurrence votes. Chairman Novosad
noted that concurrence votes provide greater transparency and accountability to the Allowance
Authorization process. Chairman Novosad indicated that Allowance Authorization Eight (8)
contained a single item in the amount of sixty-two thousand eight hundred thirty-seven dollars and
78/100 ($62,837.78).

Chairman Novosad asked if there were any questions or comments regarding the steel soffit
work. Hearing none, Chairman Novosad asked for a Motion to concur with the Owner
Representative’s approval of the steel soffit work detailed on Allowance Authorization Eight (8). It
was moved by Mr. Reid and seconded by Mr. Zimmerman to concur with the Owner
Representative’s approval of the steel soffit work detailed on Allowance Authorization Eight (8) and
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the Motion was unanimously approved by voice vote.

Chairman Novosad then invited City Director of Facilities Management Russ Waller to
discuss the City of Bloomington’s plans to remodel the third (3rd) floor of the Government Center.
Mr. Waller began by noting that the City intends to relocate its Human Resources Department to the
third (3rd) floor of the Government Center. Mr. Waller indicated that the City’s Engineering
Department was currently occupying the third (3rd) floor and would share the space with the Human
Resources Department following the remodeling work.

Mr. Waller then showed the Commission a diagram of the third (3rd) floor of the
Government Center and noted that a wall and key code door would be installed to separate the
Engineering and Human Resources Departments. Mr. Waller noted that the Human Resources
Department’s primary entrance would be off Washington Street. Mr. Waller indicated that the work
would not constitute a complete remodel, but would rather primarily consist of the installation of
some new walls for additional office and conference room space.

Mr. Waller indicated that the remodeling plans were drawn up by the BKV Group and that
the actual remodeling work would soon be publicly let for bids. Mr. Waller noted that he had been
working closely with County Direct of Administrative Services Eric Schmitt.

Mr. Porter stated his belief that the Commission did not need to approve the work as it has no
legal responsibility over the maintenance of the Government Center and is not being asked to fund
the work. Mr. Porter nonetheless noted that any work would be predicated on the City indemnifying
the Commission, the contractor and subcontractor naming the Commission as an additional insured
on its policies, and the contractor and subcontractor delivering lien waivers to the Commission.

Mr. Good then asked Mr. Waller how much the work would cost and Mr. Waller indicated
that the work should cost approximately one hundred sixty thousand dollars and 00/100
($160,000.00).

Mr. Farnsworth then asked Mr. Porter whether he would review the contractor and
subcontractors’ actual insurance certificates and Mr. Porter responded in the affirmative.

Chairman Novosad next turned to the Commission’s “Other Business” and asked Mr. Porter
whether he had anything to add. Mr. Porter indicated that the Commission should tour the new Jail
facility just prior to it being occupied. Mr. Brown then suggested that the Commission take another
tour after its September meeting.

Chairman Novosad next asked whether any Commissioner had any additional “Other
Business” to discuss before the Commission. Hearing none, Chairman Novosad asked for a Motion
to adjourn. It was moved by Farnsworth and seconded by Mr. Harris that the meeting be adjourned
and the Motion was unanimously approved by voice vote. The meeting was adjourned at 4:10 p.m.
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The next regular meeting of the Commission will be Tuesday, August 7th, at 3:30 p.m.

APPROVED: /“‘"‘“
Qusest T 1018~ \@/

JOHN EZMOREL,
Secretary, Public Building Commlssmn
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